COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 30/ 2019

ESTI MATE SUMVARY 19: 28: 45
CONTI D; C20790 ESTI MATE NO: 0007 PROG SPEC YR: 2005
PCN: 20790- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 8.0 DAYS TI ME ALLOW 202 WORK DAYS
| 25C/ SH160 PED/ BI KE | MPROV (W PERCENT TI ME: 3.96 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. STRMB31- 007
| 25C/ SH160 PED/ BI KE | MPROV (W
NAMVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERI OD ENDI NG 12/ 30/ 2019 DATE TI ME STARTED 01/22/2019
P. O. DRAVER 352 DATE LET 11/ 29/ 2018 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 12/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/17/2019 DATE ACCEPTED
WAL SENBURG CO 81089 (719) 738- 1883 DATE NOTI CE TO PROCEED 01/22/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,861, 011.01 PARTI Cl PATI NG $ 1, 840, 810. 86 $ 673, 589. 31
AWARD PRQIECT AMT: $ 1,682,120.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98.91% TOTAL EARNI NGS 1, 840, 810. 86 673,589. 31
FUNDS AVAI LABLE: $ 20, 200. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 840, 810. 86 673, 589. 31
TOTAL CLAI MS: $ 0.00 RETAI NAGE -25,231.81 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 815, 579. 05 673, 589. 31
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 815, 579. 05 673, 589. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 673, 589. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRVB31- 007 ESTI MATE NO 0007 19: 28: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0015 202- 00010 Renoval of Tree 2.000 0. 000
EACH 2.000 1, 500. 00
750. 00000 2.000 1, 500. 00
0020 202-00019 Renoval of Inlet 5. 000 3. 000
EACH 2.000 3, 000. 00
1, 500. 00000 5. 000 7, 500. 00
0025 202- 00035 Renoval of Pipe 49. 000 44.000
LF 5. 000 500. 00
100. 00000 49. 000 4,900. 00
0030 202-00155 Renoval of Wall 149. 000 149. 000
LF 0. 000 0.00
35. 00000 149. 000 5, 215. 00
0035 202-00190 Renoval of Concrete Median Cover Material 27.000 27. 300
Sy -0.300 -6.00
20. 00000 27.000 540. 00
0040 202-00200 Renoval of Sidewal k 670. 000 627. 840
SY 42. 160 2,108. 00
50. 00000 670. 000 33, 500. 00
0045 202- 00201 Renoval of Curb 6. 000 0. 000
LF 6. 000 60. 00
10. 00000 6. 000 60. 00
0050 202-00202 Renoval of Gutter 20. 000 0. 000
LF 20. 000 2, 000. 00
100. 00000 20. 000 2, 000. 00
0055 202- 00203 Renoval of Curb and Gutter 1, 413. 000 1, 214.500
LF 198. 500 2,977.50

15. 00000 1, 413. 000 21, 195. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00210 Renoval of Concrete Pavenent 1, 635. 000 1, 635. 390
Sy -0.390 -19.50
50. 00000 1, 635. 000 81, 750. 00
0065 202-00220 Renoval of Asphalt Mat 2, 365. 000 2,281. 650
SY 83. 350 1, 667. 00
20. 00000 2, 365. 000 47, 300. 00
0066 202- 00240 Rem Asphalt Mat (Planing) CMO # 6 1, 944. 000 0. 000
Sy 1, 944. 000 7,776. 00
4.00000 1, 944. 000 7,776.00
0070 202-00250 Renoval of Pavenent Marking 361. 000 361. 000
SF 0. 000 0. 00
5. 00000 361. 000 1, 805. 00
0075 202- 00495 Renoval of Portions of Present Structure 1. 000 1.000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0080 202-00810 Renoval of Ground Sign 3.000 1. 000
EACH 2.000 130. 00
65. 00000 3. 000 195. 00
0085 202-00821 Renoval of Sign Panel 2.000 0. 000
EACH 2.000 80. 00
40. 00000 2.000 80. 00
0090 202-01000 Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0095 202-01130 *Renpval of Guardrail Type 3 92. 000 92. 000
LF 0. 000 0.00
10. 00000 92. 000 920. 00
0100 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4.000 4, 000. 00
0105 202- 04001 Plug Cul vert 0. 000 0. 000
EACH 0. 000 0.00

500. 00000 0. 000 0. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-00000 Uncl assi fied Excavation 747.000 374.000
(&% 373. 000 13, 055. 00
35. 00000 747.000 26, 145. 00
0115 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0.00
0120 203-01500 Bl adi ng 4. 000 4.000
HOUR 0. 000 0. 00
125. 00000 4.000 500. 00
0125 203-01597 Pot hol i ng 12. 000 12. 000
HOUR 0. 000 0. 00
50. 00000 12. 000 600. 00
0130 203-02330 Labor er 12. 000 0. 000
HOUR 12. 000 540. 00
45. 00000 12. 000 540. 00
0135 206- 00000 Structure Excavation 123. 000 123. 000
cY 0. 000 0. 00
35. 00000 123. 000 4, 305. 00
0140 206-00100 Structure Backfill (Cass 1) 167. 000 103. 000
(&% 64. 000 2, 880. 00
45. 00000 167. 000 7,515. 00
0141 206-00100 Str Bkfl (CL 1) CMO # 6 64. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0145 206-00360  Mechani cal Reinforcenent of Soil 61. 000 61.000
(&% 0. 000 0.00
60. 00000 61. 000 3, 660. 00
0150 206-00510 Filter Material (Class A) 1. 000 1.000
cY 0. 000 0. 00
75. 00000 1. 000 75. 00
0155 208-00002 Erosion Log Type 1 (12 Inch) 345. 000 345. 000
LF 0. 000 0.00

20. 00000 345. 000 6, 900. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 208-00035  Aggregate Bag 464. 000 463. 500
LF 0.500 10. 00
20. 00000 464. 000 9, 280. 00
0165 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0170 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0175 208-00052 StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0.00
0180 208-00056 StormDrain Inlet Protection (Type IIl) 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0185 208- 00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1.000 2,500. 00
0190 208-00103 Renoval and Disposal of Sediment (Labor) 44. 000 39. 500
HOUR 4.500 360. 00
80. 00000 44.000 3,520. 00
0195 208-00105 Renopval and Disposal of Sedinent (Equipnent) 40. 000 26. 000
HOUR 14. 000 1, 750. 00
125. 00000 40. 000 5, 000. 00
0200 208-00106 Sweepi ng (Sedi ment Renoval) 91. 000 64. 500
HOUR 26. 500 4,240.00
160. 00000 91. 000 14, 560. 00
0205 208-00107 Renoval of Trash 7.000 6. 000
HOUR 1. 000 125. 00
125. 00000 7.000 875. 00
0210 208-00207  Erosion Control Managenent 40. 000 34. 000
DAY 6. 000 1, 500. 00

250. 00000 40. 000 10, 000. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 210-00011 Reset Mail box Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0.00
175. 00000 1. 000 175. 00
0220 210-00013 Reset Mail box Structure (Type 3) 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0225 210-00035 Reset Water Meter 6. 000 4.000
EACH 2.000 1, 500. 00
750. 00000 6. 000 4,500. 00
0230 210-00810 Reset Ground Sign 13. 000 0. 000
EACH 13. 000 4, 550. 00
350. 00000 13. 000 4,550. 00
0235 210-01710 Reset Valve 5. 000 2.000
EACH 3.000 1, 500. 00
500. 00000 5. 000 2,500. 00
0240 210-04010 Adj ust Manhol e 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0245 210-04020 Modify Inlet 6. 000 3. 000
EACH 3. 000 15, 000. 00
5, 000. 00000 6. 000 30, 000. 00
0250 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0.00
10, 000. 00000 0. 000 0.00
0255 212-00032  Soil Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0260 212-00050 Sod 0. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0265 213-00002 Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00

7, 000. 00000 0. 000 0. 00
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PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 213-00061 Ml ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
500. 00000 0. 000 0. 00
0275 213-00070 Landscape Weed Barrier Fabric 251. 000 251. 000
5% 0. 000 0. 00
50. 00000 251. 000 12, 550. 00
0280 213-00460 Metal Landscape Border (3/16x4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0285 214-00220 Deci duous Tree (2 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0290 304-06007  Aggregate Base Course (Cl ass 6) 805. 000 464. 890
CcY 340. 110 17, 005. 50
50. 00000 805. 000 40, 250. 00
0295 403-00720 Hot M x Asphalt (Patching) (Asphalt) 333. 360 172. 550
TON 160. 810 28,141.75
175. 00000 333. 360 58, 338. 00
0300 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0301 403-34721 HVA (G SX) (75) (PG 58-28) Hot M x Asphalt M x Design 355. 310 101. 850
Change
g TON 253. 460 38, 019. 00
150. 00000 355. 310 53, 296. 50
0302 403-34721 HMA (G SX) (75) (PG 58-28) CMO # 6 263. 820 0. 000
TON 263. 820 39, 573. 00
150. 00000 263. 820 39,573.00
0305 412-00600 *Concrete Pavenent (6 |nch) 744.000 438.570
SY 305. 430 35,735.31
117. 00000 744.000 87, 048. 00
0310 420-00112 Geotextile (Drainage) (Cass 1) 8. 000 8. 000
Sy 0. 000 0. 00

100. 00000 8. 000 800. 00
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PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 503-00024 *Drilled Caisson (24 Inch) 21.000 0. 000
LF 21. 000 5, 250. 00
250. 00000 21.000 5, 250. 00
0320 506-00209 Riprap (9 Inch) 2.000 2.000
cY 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0325 506-01020 Geogri d Rei nf orcenent 17. 000 0. 000
SY 17. 000 85. 00
5. 00000 17. 000 85. 00
0330 509-00001 Structural Steel (Galvanized) 1, 750. 000 0. 000
LB 1, 750. 000 17, 500. 00
10. 00000 1, 750. 000 17, 500. 00
0331 514-00100 Hand Rail CMO # 6 208. 000 0. 000
LF 208. 000 20, 800. 00
100. 00000 208. 000 20, 800. 00
0335 601- 03027 *Concrete Class D (Special) 23. 400 14. 000
cY 9. 400 9,212.00
980. 00000 23. 400 22,932. 00
0340 601-03030 *Concrete Class D (Box Cul vert) 36. 700 36. 710
cY -0.010 -10. 00
1, 000. 00000 36. 700 36, 700. 00
0345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 5, 865. 000 5,562. 920
LB 302. 080 679. 68
2. 25000 5, 865. 000 13, 196. 25
0350 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 124. 000 67. 500
LF 56. 500 16, 950. 00
300. 00000 124. 000 37, 200. 00
0355 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 48. 000
LF 0. 000 0. 00
400. 00000 48. 000 19, 200. 00
0360 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00

2,000. 00000 1. 000 2,000. 00
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PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 604-16005 *Inlet Type 16 (5 Foot) 2. 000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00
0370 604-19105 *Inlet Type R L 5 (5 Foot) 4.000 3. 000
EACH 1. 000 5, 200. 00
5, 200. 00000 4.000 20, 800. 00
0375 604-30005 Manhol e Sl ab Base (5 Foot) 3. 000 1. 000
EACH 2.000 4, 000. 00
2,000. 00000 3. 000 6, 000. 00
0380 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0381 606-01371 Transition Ty 3G (Spec) CMO # 4 4.000 4.000
EACH 0. 000 0. 00
3, 750. 00000 4. 000 15, 000. 00
0385 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0.00
0390 606-01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0395 606-11030 *Bridge Rail Type 10M 23.000 23.000
LF 0. 000 0. 00
250. 00000 23.000 5, 750. 00
0400 606-11032 *Bridge Rail Type 10M (Speci al) 24.000 23.500
LF 0.500 250. 00
500. 00000 24.000 12, 000. 00
0405 607-11525 Fence (Plastic) 911. 000 911. 000
LF 0. 000 0. 00
7.00000 911. 000 6,377.00
0410 608-00006 *Concrete Sidewal k (6 Inch) 1, 405. 000 860. 970
Sy 544. 030 43,522. 40

80. 00000 1, 405. 000 112, 400. 00
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PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 608-00010 *Concrete Curb Ranmp 329. 000 84.780
Sy 244.220 47,622.90
195. 00000 329. 000 64, 155. 00
0420 609-20010 *Curb Type 2 (Section B) 157. 000 157. 000
LF 0. 000 0. 00
27.00000 157. 000 4,239.00
0425 609-21020 *Curb and CGutter Type 2 (Section Il-B) 2, 301. 000 1,778.000
LF 523. 000 15, 690. 00
30. 00000 2,301. 000 69, 030. 00
0430 609-24003 *Gutter Type 2 (3 Foot) 26. 000 0. 000
LF 26. 000 1, 248. 00
48. 00000 26. 000 1,248.00
0435 609-24004 *Cutter Type 2 (4 Foot) 308. 000 120. 000
LF 188. 000 11, 844.00
63. 00000 308. 000 19, 404. 00
0440 609-24006 *Qutter Type 2 (6 Foot) 0. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0445 610-00030  *Medi an Cover Material (Concrete) 503. 000 0. 000
SF 503. 000 14,587.00
29. 00000 503. 000 14, 587. 00
0450 610- 00050 Medi an Cover Material (Stone) 233. 470 86. 770
TON 146. 700 22, 005. 00
150. 00000 233. 470 35, 020. 50
0455 613-00206 *2 Inch Electrical Conduit (Bored) 493. 000 493. 000
LF 0. 000 0. 00
35. 00000 493. 000 17, 255. 00
0460 613-01200 *2 Inch Electrical Conduit (Plastic) 145. 000 0. 000
LF 145. 000 3,625.00
25. 00000 145. 000 3, 625.00
0465 613-01300 *3 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00

27.00000 0. 000 0. 00
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PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 613-07001  *Type One Pull Box 6. 000 0. 000
EACH 6. 000 4, 200. 00
700. 00000 6. 000 4,200. 00
0475 613-10000 *Wring 1. 000 0. 000
LS 1. 000 4,500. 00
4, 500. 00000 1.000 4,500. 00
0480 613-80130 *Service Meter Cabinet 3. 000 0. 000
EACH 3. 000 14, 250. 00
4,750. 00000 3. 000 14, 250. 00
0485 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 6. 000 0. 000
EACH 6. 000 14, 400. 00
2,400. 00000 6. 000 14, 400. 00
0490 614-84000 *Traffic Signal Pedestal Pole Steel 6. 000 0. 000
EACH 6. 000 13, 200. 00
2,200. 00000 6. 000 13, 200. 00
0495 625-00000 *Construction Surveying 1. 000 0. 807
LS 0.193 5,018. 00
26, 000. 00000 1. 000 26, 000. 00
0496 625-00001 Const Surveying (Hour) 4.000 4.000
HOUR 0. 000 0. 00
165. 00000 4. 000 660. 00
0500 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0505 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0506 626-01103 Public Info Services (Tier IIl) CMO# 4 1. 000 0.500
LS 0. 500 4, 605. 27
9, 210. 53000 1.000 9,210.53
0510 627-00009 Modi fi ed Epoxy Pavenent Marking(lnlaid) 23. 000 0. 000
GAL 0. 000 0. 00

300. 00000 0. 000 0. 00
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PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 264. 000 0. 000
Li ne
) SF 1, 264. 000 31, 600. 00
25. 00000 1, 264. 000 31, 600. 00
0520 630-00000  *Fl aggi ng 2, 051. 000 1, 393. 000
HOUR 658. 000 19, 740. 00
30. 00000 2, 051. 000 61, 530. 00
0525 630-00007 *Traffic Control Inspection 70. 000 70. 000
DAY 0. 000 0. 00
235. 00000 70. 000 16, 450. 00
0526 630- 00007 Traf Ctrl Inspection CMO # 4 26. 000 14. 000
DAY 12. 000 2,820.00
235. 00000 26. 000 6,110. 00
0530 630-00012 *Traffic Control Management 100. 000 100. 000
DAY 0. 000 0. 00
650. 00000 100. 000 65, 000. 00
0531 630-00012 Traf Ctrl Mynt CVD # 4 51. 000 11. 000
DAY 40. 000 26, 000. 00
650. 00000 51. 000 33, 150. 00
0535 630-80001  *Fl ashing Beacon (Portable) 1.000 0.500
EACH 0. 400 480. 00
1, 200. 00000 0. 900 1, 080. 00
0536 630-80001 Flash Beacon (Port) CMO # 4 1. 000 0. 500
EACH 0. 400 221.05
552. 63000 0. 900 497. 37
0540 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 000
EACH 2.400 300. 00
125. 00000 5.400 675. 00
0541 630-80335 Barricade (3 MA) (Temp) CMO # 4 2.000 0. 000
EACH 0. 000 0. 00
57.40000 0. 000 0. 00
0545 630-80341  *Construction Traffic Sign (Panel Size A) 55. 000 27.500
EACH 22.000 1, 100. 00

50. 00000 49.500 2,475.00
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PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0546 630-80341 Const Traf Sign (A) CMO # 4 55. 000 27.500
EACH 22.000 508. 20
23.10000 49. 500 1, 143. 45
0550 630-80342  *Construction Traffic Sign (Panel Size B) 83. 000 41.500
EACH 33. 200 1, 992. 00
60. 00000 74.700 4,482.00
0551 630-80342 Const Traf Sign (B) CMO # 4 83. 000 41. 500
EACH 33. 200 917. 32
27.63000 74.700 2,063. 96
0555 630-80359 *Portabl e Message Sign Panel 1, 245. 000 1, 001. 000
DAY 244.000 14, 640. 00
60. 00000 1, 245. 000 74,700. 00
0560 630-80360  *Drum Channel i zi ng Device 110. 000 54. 500
EACH 43. 600 2,616. 00
60. 00000 98. 100 5, 886. 00
0561 630-80360 Drum Channel Dev CMO # 4 111. 000 55. 500
EACH 44.400 1, 226.77
27.63000 99. 900 2,760. 24
0565 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 4. 000
EACH 3. 200 224.00
70. 00000 7.200 504. 00
0566 630-80363  Drum Channel Dev (Light) (F) CMD # 4 8. 000 0. 000
EACH 0. 000 0. 00
32. 24000 0. 000 0. 00
0570 630-80370  Concrete Barrier (Temporary) 216. 000 108. 000
LF 86. 400 2,160. 00
25. 00000 194. 400 4,860. 00
0575 630-80380 *Traffic Cone 35. 000 17.500
EACH 14. 000 140. 00
10. 00000 31.500 315. 00
0576 630- 80380 Traffic Cone CMO # 4 35. 000 17.500
EACH 14.000 64.54

4.61000 31.500 145. 22



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Tenporary)
EACH 0. 400 8, 000. 00
20, 000. 00000 0. 900 18, 000. 00
0585 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0590 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0600 700-70016 F/ A Fuel Cost Adjustnment -309. 070 -127.970
FA -181.100 -181. 10
1. 00000 -309. 070 -309. 07
0605 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0610 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 1, 985. 000
FA 1, 215. 000 1, 215. 00
1. 00000 3, 200. 000 3, 200. 00
0615 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0620 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0621 900- 00006 Added Item (Dol | ar)/ EXTENDED OVERHEAD CMO # 4 20, 313.720 0. 000
DOL 20, 313.720 20, 313.72
1. 00000 20, 313. 720 20,313.72

CAT 0200 CURRENT AMI $ 1,814,497.85$% 673,589.318% 1,799, 297. 67



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20790-BI D ESTI MATE RUN 12/ 30/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO. 0007 19: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0625 620- 00002 Field Ofice (Cass 2) 0. 000 0. 000
EACH 0. 000 0.00
25, 000. 00000 0. 000 0. 00
0630 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1.000 25, 000. 00
0631 620-00012 Field Lab (CL 2) CMO # 4 1. 000 1. 000
EACH 0. 000 0.00
11, 513. 16000 1.000 11,513.16
0635 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1.000 5, 000. 00
CAT 0400 CURRENT AMT $ 46,513.16 % 0.00% 41, 513. 16

PROJECT TOTAL CURRENT AMI $ 1,861,011.01% 673,589.31% 1, 840, 810. 83



